GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (Disaster Management) Department - Andhra Pradesh Disaster Recovery Project (APDRP) - World Bank Credit No:5694–IN - Component 4 - Restoration of Environmental Services and Facilities and Livelihood Support – Sub Component 4.1(a)- Re-development of Indira Gandhi Zoological Park at Visakhapatnam - Providing Protection wall for Elephant moat in IGZP, Visakhapatnam - Revised Administrative Sanction for 91.00 Lakhs (Rupees Ninety one lakhs only) –Accorded – Orders - Issued.

==========

REVENUE (DISASTER MANAGEMENT) DEPARTMENT

G.O.RT.No.20 **Dated: 16- 03-2021**

Read the following

1) G.O.RT.No:64, Revenue (DM-NCRMP) Department dated:04-05-2016
2) G.O.RT.No:5 dated:04-02-2019 of Revenue (DM- NCRMP) Department.
3) Lr.No:01/2017/ APDRP (VSP) Dated.28-01-2021 of the Project Manager, PIU, APDRP, APFD, Visakhapatnam.

*****

ORDER :-

1. In the GO 1st read above, Administrative sanction was accorded for Andhra Pradesh Disaster Project for Rs.2220.00 Crores. The project is effective from 28.08.2015 and implementation period is 5 years and extended up to 31.03.2021.
2. The Andhra Pradesh Disaster Recovery Project (APDRP) is basically divided into six components. Out of 6 components the component 4 is Restoration of environmental services and facilities and livelihood support. The Line Department (LD) for execution of sub component 4 is Andhra Pradesh Forest Department.
3. Vide G.O. 2nd read above, the work "Providing Protection wall for Elephant moat in IGZP, Visakhapatnam" was administratively sanctioned for Rs.75.80 Lakhs under the Component 4.1(a) and the work was entrusted to M/s Imperial Coastal Infra, Hyderabad on dated.22-02-2020 with contract value of Rs.76.48 Lakhs, with completion time of 9 months duly following the tender procedures and procurement guidelines prescribed by the World Bank.
4. The Project Manager, PIU, APFD, Visakhapatnam vide reference 3rd cited, submitted proposals for revised administrative sanction for the work "Providing Protection wall for Elephant moat in IGZP, Visakhapatnam" for an amount of Rs.91.00 Lakhs against the original Administrative Sanction of Rs.75.80 Lakhs, in view of the suggestions of the Central Zoo Authority Technical Committee to provide extra day kraal and provision for pathway facilities to both sides of night houses.

P.T.O

5. Government after careful examination of the proposals, hereby accord Revised Administrative Sanction for the work "Providing Protection wall for Elephant moat in IGZP, Visakhapatnam" for Rs.91.00 lakhs. (Rupees Ninety One lakhs only) under Component- 4.1 of APDRP as shown below.

Sl. No	Description of Work	Original Administrative sanction (Rs in lakhs)	Revised administrative sanction (Rs in lakhs)	Additional Amount sanctioned (Rs in lakhs)
1	Providing Protection wall for Elephant moat in IGZP, Visakhapatnam	75.80	91.00	15.20

6. The expenditure sanctioned at Para (5) above shall be debited to the following Head of Account:-

"MH 4250 – Capital Outlay on other Social Services.-
101 - Natural Calamities
GH 03 – External Aided Projects
SH (11) - Restoration of Environmental Services and facilities (Forest Department) under APDRP
530 - Major Works
531 - Other Expenditure (PLAN).

7. The Project Manager APDRP, PIU APFD, Visakhapatnam shall take further necessary action accordingly.

8. A copy of this order is available on the internet and can be accessed at the address https:// www.goir.ap.gov.in

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V.USHARANI
PRINCIPAL SECRETARY TO GOVERNMENT (DM)

To
The Project Director, APDRP, Revenue (DM) Department, Kunchanapalli
The Project Manager, APDRP, Revenue (DM) Department, Kunchanapalli.
The Project Manager, APDRP, PIU,APFD, Visakhapatnam.
The Principal Conservator of Forests (HoFF), AP, Amaravati, Vijayawada.
The Accountant General, Andhra Pradesh, Vijayawada.
The Director of Treasuries and Accounts, Ibrahimpatnam, Vijayawada.
The Director Works & Accounts, Ibrahimpatnam, Vijayawada.

Copy to:-
P.S to Principal Secretary to Government (Land and DM), Andhra Pradesh.
P.S to Principal Secretary to Government, AP Forest Department, AP

// FORWARDED BY ORDER //

SECTION OFFICER